RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT & COST REVIEW

US EPA RECORDS CENTER REGION 5

CONTRACT No.
CONTRACTOR
EP-$1-06-03 Nobis Engmeermg, Inc
TO No. 011- RSBD-B51Q TO NAME Milwaukee Solvay Coke and Gas RI/FS OS
REPORTING PERIOD May 26, 2007 — INV#
June 29, 2007 A0009
Toro Denise C. Boone pueDATE  June 2, 2007

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES

N/A

LOE charged is appropriate for work accomplished

Y

Labor mix is appropriate

Y

Hours charged by labor category are within the
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, mail, courier, etc.)

Computer charges

Travel

Equipment

Level of team subcontractor effort charged is
commensurate with progress

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

“* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly Invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR

POOR

UNSATISFACTORY

CRITERIA 5 4 3 2

0

QUALITY OF
SERVICE/PRODUCT

COST CONTROL

TIMELINESS OF
PERFORMANCE

BUSINESS
RELATIONS

< | <|=<| =<

DETERMINATION:

YY Services performed by the contractor support payment of the dollars/hours invoiced

and appear to be reasonable for the work performed.

.documentation).

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:

,ﬁeni.re C. ﬁoone 7/25/2007
EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed




DENISE To
BOONE/R5/USEPA/US

07/25/2007 02:14 PM Subject Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order
# 0011-RS-BD-B51Q Monthly Progress Report

Region 1 Monthly Progress Rpt June-07 EP-51-06-03.doc



